
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:53 AM
Run date

Time

Reviewer: Soheilifard, Saman 04-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 141 Date: 02-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 693

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
With the last ESW weld completed last Friday, today's work consisted mostly of minor clean-up work and
NDT of the welds. The following work was done around the anchorage today:
- The 13m work platform was being dismantled.
- The run-off tabs atop the ESW welds were being removed by torch cutting.
- QC was performing VT and MT on the ESW welds on shear plate cE. Areas were marked that need
grinding or minor surface repair welding.

*********
Office work:
- I reviewed and approved diaries.
- I started to compile a list of ESW weld items that need to be addressed to complete this work.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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